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Edge Wireless Licenses, LLC (“Edge”) is a Tier III CMRS carrier that provides 
digital wireless service in rural Oregon, Idaho, Wyoming, and California.  It holds 
licenses in the personal communications services (PCS).  Edge currently operates both a 
GSM and TDMA network.1  This report is submitted in accordance with the provisions of 
the Commission’s Order in Revision of Commission’s Rules to Ensure Compatibility with 
Enhanced 911 Emergency Calling Systems and E911 Phase II Compliance Deadlines for 
Tier III Carriers, CC Docket 94-102, (rel. April 1, 2005). 
 
 
Item 1:  Number and Status of Phase I and Phase II Requests from Public Safety 
Answering Points (PSAPs) 
 
Edge has only received both Phase I and Phase II E911 Requests from the following five 
(5) counties in Idaho: 
 

• Bingham County initially requested Phase I and II E911 service on May 26, 2004.  
Subsequently, upon further communication between Edge and Bingham County, 
it was determined that Bingham County did not have the necessary equipment in 
place to allow them to receive Phase I and II information.  At this time, Bingham 
County requests that Edge begin delivering Phase I and II E911 service before the 
end of 2005.  Thus, Edge anticipates that it will initiate Phase 1 testing in mid-
September, 2005.  Phase II testing will commence in November, 2005.  

 
• Bonneville County requested Phase I E911 service on March 1, 2005.  

Subsequently, it requested Phase II E911 service.  Edge is currently working with 
Bonneville County to begin delivering Phase I service in early September, 2005.  
It anticipates being capable of delivering Phase II service by November 1, 2005. 

 
• Blaine County requested Phase I and II E911 service on February 23, 2005.  At 

this time, Blaine County is not ready to receive Phase I or II E911 information.  
Once Blaine County is Phase I and II ready, Edge will provide testing, then begin 
delivering Phase I and Phase II E911 service.   

                                                 
1  The information contained in this report with respect to Phase II E911 service only 
applies to Edge’s GSM network.  
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• Lemhi County requested Phase I and II E911 service on April 29, 2005.  It has 

informed Edge that it anticipates being Phase I and II ready by November, 2005.   
 

• Caribou County requested Phase I and II E911 service on June 15, 2005.  Edge 
anticipates that it will be capable of delivering Phase I and Phase II E911 service 
by late November, 2005. 

 
Item 2: Carrier’s Specific Technology Choice 
 

Edge has formally elected to deploy a network-based solution for delivery of 
E911 Phase II services.  
 
Item 3: Status of Ordering and/or Installation of Necessary Network Equipment 
 

Edge has selected Intrado as its GMLC provider and has already implemented 
route sets from its network to Intrado.  Further, Edge has implemented MCS translations 
for Phase I E911 service.  Phase I and II E911 software has also been installed at its 
MCS.  In addition, Edge has selected Polaris as its PDE provider.  Polaris equipment 
specifications have been completed.  Upon finalization of a contract with Polaris, the 
equipment should be delivered and installed no later than October 1, 2005.  
 
Item 4:  Date on Which Phase II Service Was/Will First Be Available in the 
Carrier’s Network 
 

Phase II E911 service will be available in Bingham, Bonneville, Lemhi and 
Caribou Counties by November 1, 2005. 
 
Item 5(a): Automatic Location Identity (“ALI”)-Capable Handset Availability  
 

N/A.  
 
Item 5(b): Information on Progress Towards Ensuring that Ninety-Five Percent of 
the Carrier’s Subscriber Base Has Location-Capable Handsets. 
 

N/A. 


